

Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (GOODS) 2021-2022

Ministry/Division	Cabinet Division and ICT Division
Agency	Cabinet Division and ICT Division
Procuring Entity Name & Code	Project Director
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme 223038900

Budget	GoB (Dev.)	1367.63	Lac
--------	------------	---------	-----

SL	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Not used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	GD-20/21-22(1)	Audio-visual Content Development for Awareness, Branding and Promotion (HD Media)	Firm	1	OTM (National)	Project Director	GoB	186.15	Planned date		Mon 19/04/2021	Thu 13/05/2021	Thu 27/05/2021	Wed 02/06/2021	Wed 09/06/2021	Wed 30/06/2021	Shifted from FY: 20-21	Wed 28/12/2022		
									Planned days		0	24	14	6	7	21	72	546		
									Actual date		Wed 16/06/2021	Wed 28/07/2021								
									Planned days		Sun 15/08/2021	Thu 09/09/2021	Thu 23/09/2021	Thu 30/09/2021	Thu 07/10/2021	Thu 28/10/2021	Re-tender Shifted from	Sun 29/10/2023		
2	GD-32/21-22(1)	Hiring vehicle for workshop and different project activities	Months	24	OTM (National)	Project Director	GoB	196.40	Planned date		Sun 15/08/2021	Thu 09/09/2021	Thu 23/09/2021	Thu 30/09/2021	Thu 07/10/2021	Thu 28/10/2021	74	731		
									Planned days		0	25	14	7	7	21				
									Actual date											
									Planned date		Thu 26/08/2021	Thu 09/09/2021	Wed 22/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 31/10/2021	Shifted from FY: 20-21	Wed 15/12/2021		
3	GD-5/21-22(1)	Laptop (technical)	Number	17	OTM (National)	Project Director	GoB	18.70	Planned date		Thu 26/08/2021	Thu 09/09/2021	Wed 22/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 31/10/2021	66	45		
									Planned days		0	14	13	4	7	28				
									Actual date											
									Planned date		Thu 26/08/2021	Thu 09/09/2021	Wed 22/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 31/10/2021	Shifted from FY: 20-21	Wed 15/12/2021		
4	GD-6/21-22(1)	Laptop (regular use)	Number	13	OTM (National)	Project Director	GoB	11.05	Planned date		Thu 26/08/2021	Thu 09/09/2021	Wed 22/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 31/10/2021	66	45		
									Planned days		0	14	13	4	7	28				
									Actual date											
									Planned date		Thu 26/08/2021	Thu 09/09/2021	Wed 22/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 31/10/2021	Shifted from FY: 20-21	Wed 15/12/2021		
5	GD-7/21-22(1)	Laptop (training use)	Number	12	OTM (National)	Project Director	GoB	10.20	Planned date		Thu 26/08/2021	Thu 09/09/2021	Wed 22/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 31/10/2021	66	45		
									Planned days		0	14	13	4	7	28				
									Actual date											
									Planned date		Tue 24/08/2021	Tue 07/09/2021	Sun 19/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 31/10/2021	Shifted from FY: 20-21	Wed 01/11/2023		
6	SD-61/21-22(4)	Outsourcing computer operator, messenger and cleaner	Firm	1	OTM (National)	Project Director	GoB	79.00	Planned date		Tue 24/08/2021	Tue 07/09/2021	Sun 19/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 31/10/2021	68	731		
									Planned days		0	14	12	7	7	28				
									Actual date											
									Planned date		Sun 01/08/2021	Sun 15/08/2021	Sun 29/08/2021	Sun 05/09/2021	Sun 12/09/2021	Sun 10/10/2021	Shifted from FY: 20-21	Mon 10/10/2022		
7	GD-20/21-22(2)	A2i Brand Items & Media Advocacy Toolkit	Lot	2	OTM (National)	Project Director	GoB	50.00	Planned date		Sun 01/08/2021	Sun 15/08/2021	Sun 29/08/2021	Sun 05/09/2021	Sun 12/09/2021	Sun 10/10/2021	70	365		
									Planned days		0	14	14	7	7	28				
									Actual date											
									Planned date		Wed 04/08/2021	Wed 18/08/2021	Wed 01/09/2021	Wed 08/09/2021	Wed 15/09/2021	Wed 13/10/2021	Shifted from FY: 20-21	Thu 13/10/2022		
8	GD-2/21-22(1)	Printing	Lot	1	OTM (National)	Project Director	GoB	90.39	Planned date		Wed 04/08/2021	Wed 18/08/2021	Wed 01/09/2021	Wed 08/09/2021	Wed 15/09/2021	Wed 13/10/2021	70	365		
									Planned days		0	14	14	7	7	28				
									Actual date											
									Planned date		Wed 16/06/2021	Sun 20/06/2021	Tue 22/06/2021	Wed 23/06/2021	Thu 24/06/2021	Sun 27/06/2021	Shifted from FY: 20-21	Mon 27/06/2022		
9	GD-35/21-22(1)	IT support service (E-Commerce operational support to ekShop)	Months	12	Micro-purchase	UNDP	UNDP	7.91	Planned date		Wed 16/06/2021	Sun 20/06/2021	Tue 22/06/2021	Wed 23/06/2021	Thu 24/06/2021	Sun 27/06/2021	11	365		
									Planned days		0	4	2	1	1	3				
									Actual date		Tue 15/06/2021	Sun 20/06/2021	Sun 20/06/2021	Mon 21/06/2021						
									Planned date		Wed 16/06/2021	Sun 20/06/2021	Tue 22/06/2021	Wed 23/06/2021	Thu 24/06/2021	Sun 27/06/2021	Shifted from FY: 20-21	Sun 04/07/2021		
10	GD-40/21-22(1)	Branding Items (Flask, mask, diary etc.)	Lot	1	Micro-purchase	UNDP	UNDP	7.83	Planned date		Wed 16/06/2021	Sun 20/06/2021	Tue 22/06/2021	Wed 23/06/2021	Thu 24/06/2021	Sun 27/06/2021	11	7		
									Planned days		0	4	2	1	1	3				
									Actual date		Tue 01/06/2021	Mon 07/06/2021	Wed 16/06/2021	Wed 16/06/2021						
									Planned date		Wed 16/06/2021	Sun 20/06/2021	Tue 22/06/2021	Wed 23/06/2021	Thu 24/06/2021	Sun 27/06/2021	Shifted from FY: 20-21	Sun 04/07/2021		



Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (SERVICES) 2021-2022

Budget	GOB (Dev.)	6571.11	Lac
--------	------------	---------	-----

Ministry/Division	ICT Division and Cabinet Division	
Agency	ICT Division and Cabinet Division	
Procuring Entity Name & Code	Project Director	
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme	223038900

SL	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EOI	Issue RFP	Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Approval to Award	Negotiation for contract Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	SD-4, SD-8/21-22 (1)	Enhanced version development of SDG Tracker with GIS facility and Open Government Data Portal System	Firm	1	QCBS (National)	Project Director	GoB	178.66	Planned dates	Tue 10/11/2020	Sun 13/12/2020	Tue 12/01/2021	Tue 26/01/2021	Sun 07/02/2021	Sun 14/02/2021	Thu 18/02/2021	Thu 25/02/2021	Shifted from FY: 20-21	Sun 26/02/2023
									Planned days	0	33	30	14	12	7	4	7	107	731
									Actual dates	Wed 06/01/2021	Wed 10/03/2021	Tue 11/05/2021							
2	SD-27-31/21-22 (1)	Development of Integrated Digital Business solution for Digital Center Entrepreneurs-eKsheba (uddokta)	Firm	1	QCBS (National)	Project Director	GoB	350.00	Planned dates	Mon 16/08/2021	Mon 13/09/2021	Wed 13/10/2021	Wed 27/10/2021	Mon 08/11/2021	Mon 15/11/2021	Thu 18/11/2021	Thu 25/11/2021	Shifted from FY: 20-21	Thu 25/04/2024
									Planned days	0	28	30	14	12	7	3	7	101	882
									Actual dates										
3	SD-27-31 (2), 60 (1)/21-22	ekSheba Doptor (single citizen platform, Government and Business)	Firm	1	QCBS (National)	Project Director	GoB	150.00	Planned date	Tue 03/08/2021	Tue 07/09/2021	Wed 13/10/2021	Wed 27/10/2021	Wed 10/11/2021	Tue 16/11/2021	Tue 23/11/2021	Wed 01/12/2021		Tue 21/11/2023
									Planned days	0	35	36	14	14	6	7	8	120	720
									Actual date										
4	SD-60/21-22(2)	District Branding Portal Module Development and Integration with Ekshop	Firm	1	QCBS (National)	Project Director	GoB	60.00	Planned dates	Mon 16/08/2021	Wed 15/09/2021	Mon 18/10/2021	Mon 01/11/2021	Mon 08/11/2021	Mon 15/11/2021	Mon 22/11/2021	Mon 29/11/2021	Shifted from FY: 20-21	Tue 29/11/2022
									Planned days	0	30	33	14	7	7	7	7	105	365
									Actual dates										
5	SD-10-14 (1), SD-60 (3)/21-22	Teachers Portal enhancement and maintenance	Firm	1	QCBS (National)	Project Director	GoB	228.03	Planned dates	Mon 19/04/2021	Wed 19/05/2021	Mon 21/06/2021	Mon 05/07/2021	Mon 12/07/2021	Mon 19/07/2021	Thu 22/07/2021	Thu 29/07/2021	Shifted from FY: 20-21	Mon 31/07/2023
									Planned days	0	30	33	14	7	7	3	7	101	732
									Actual dates	Mon 14/06/2021									
6	SD-05, SD-60 (4)/21-22	Virtual-Executive Court System Development and Certificate Court Enhancement, Maintenance, and Post Development Support	Firm	1	QCBS (National)	Project Director	GoB	94.11	Planned dates	Thu 13/05/2021	Tue 15/06/2021	Sun 18/07/2021	Sun 01/08/2021	Tue 10/08/2021	Tue 17/08/2021	Sun 22/08/2021	Sun 29/08/2021	Shifted from FY: 20-21	Mon 29/08/2022
									Planned days	0	33	33	14	9	7	5	7	108	365
									Actual dates	Sun 29/11/2020	Mon 08/03/2021	Wed 19/05/2021	Tue 13/07/2021						
7	SD- 60 (5), 46 (1), 52 (1), 21-26 (1)/21-22	Enhancement and maintenance of eNothi System	Firm	1	QCBS (National)	Project Director	GoB	500.00	Planned date	Thu 15/07/2021	Thu 19/08/2021	Mon 20/09/2021	Mon 04/10/2021	Mon 18/10/2021	Sun 24/10/2021	Sun 31/10/2021	Mon 08/11/2021		Mon 26/02/2024
									Planned days	0	35	32	14	14	6	7	8	116	840
									Actual date										
8	SD-21-26 (2), 6 (1)/21-22	Report Management System (RMS)	Firm	1	QCBS (National)	Project Director	GoB	100.00	Planned date	Thu 22/07/2021	Thu 26/08/2021	Mon 27/09/2021	Mon 11/10/2021	Mon 25/10/2021	Sun 31/10/2021	Sun 07/11/2021	Mon 15/11/2021		Sun 04/02/2024
									Planned days	0	35	32	14	14	6	7	8	116	811
									Actual date										
9	SD-51/21-22 (1)	Security solution development and management for software systems (Security Consultancy)	Firm	1	QCBS (National)	Project Director	GoB	88.10	Planned dates	Tue 13/04/2021	Thu 13/05/2021	Wed 16/06/2021	Wed 30/06/2021	Wed 07/07/2021	Wed 14/07/2021	Wed 21/07/2021	Wed 28/07/2021	Shifted from FY: 20-21	Thu 28/12/2023
									Planned days	0	30	34	14	7	7	7	7	106	883
									Actual dates	Mon 26/04/2021	Thu 17/06/2021	Wed 28/07/2021							







Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (SERVICES) 2021-2022

Budget	GOB (Dev.)	6571.11	Lac
--------	------------	---------	-----

Ministry/Division	ICT Division and Cabinet Division	
Agency	ICT Division and Cabinet Division	
Procuring Entity Name & Code	Project Director	
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme	223038900

SL	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EOI	Issue RFP	Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Approval to Award	Negotiation for contract Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
33	SD-62/21-22 (7)	e-Nothi Implementation Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates Planned days Actual dates	Tue 28/09/2021 0 0	Tue 28/09/2021 0 0	Thu 14/10/2021 16 0	Thu 28/10/2021 14 0	Thu 28/10/2021 0 0	Thu 04/11/2021 7 0	Wed 10/11/2021 6 0	Wed 17/11/2021 7 0	50	364
34	SD-62/21-22 (8)	e-Nothi Domain Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates Planned days Actual dates	Thu 18/11/2021 0 0	Thu 18/11/2021 0 0	Mon 06/12/2021 18 0	Mon 20/12/2021 14 0	Mon 20/12/2021 0 0	Mon 27/12/2021 7 0	Sun 02/01/2022 6 0	Sun 09/01/2022 7 0	52	364
35	SD-62/21-22 (9)	Eksheba Implementation Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates Planned days Actual dates	Tue 21/12/2021 0 0	Tue 21/12/2021 0 0	Thu 06/01/2022 16 0	Thu 20/01/2022 14 0	Thu 20/01/2022 0 0	Thu 27/01/2022 7 0	Wed 02/02/2022 6 0	Wed 09/02/2022 7 0	50	364
36	SD-62/21-22 (10)	Eksheba Domain Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates Planned days Actual dates	Thu 16/12/2021 0 0	Thu 16/12/2021 0 0	Mon 03/01/2022 18 0	Mon 17/01/2022 14 0	Mon 17/01/2022 0 0	Mon 24/01/2022 7 0	Sun 30/01/2022 6 0	Sun 06/02/2022 7 0	52	364
37	SD-62/21-22 (11)	National Portal Domain Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates Planned days Actual dates	Mon 24/01/2022 0 0	Mon 24/01/2022 0 0	Wed 09/02/2022 16 0	Wed 23/02/2022 14 0	Wed 23/02/2022 0 0	Wed 02/03/2022 7 0	Tue 08/03/2022 6 0	Tue 15/03/2022 7 0	50	364
38	SD-62/21-22 (12)	SPS Implementation Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates Planned days Actual dates	Mon 17/01/2022 0 0	Mon 17/01/2022 0 0	Wed 02/02/2022 16 0	Wed 16/02/2022 14 0	Wed 16/02/2022 0 0	Wed 23/02/2022 7 0	Tue 01/03/2022 6 0	Tue 08/03/2022 7 0	50	364
39	SD-62/21-22 (13)	SPS Domain Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates Planned days Actual dates	Mon 17/01/2022 0 0	Mon 17/01/2022 0 0	Wed 02/02/2022 16 0	Wed 16/02/2022 14 0	Wed 16/02/2022 0 0	Wed 23/02/2022 7 0	Tue 01/03/2022 6 0	Tue 08/03/2022 7 0	50	364
40	SD-62/21-22 (14)	National Portal Implementation Specialist	Person	1	SIC (National)	Project Director	GoB	40.00	Planned dates Planned days Actual dates	Tue 30/11/2021 0 0	Tue 30/11/2021 0 0	Thu 16/12/2021 16 0	Thu 30/12/2021 14 0	Thu 30/12/2021 0 0	Thu 06/01/2022 7 0	Wed 12/01/2022 6 0	Wed 19/01/2022 7 0	50	364
41	SD-62/21-22 (15)	Service Process Simplification (SPS) Specialist	Person	1	SIC (National)	Project Director	GoB	40.00	Planned dates Planned days Actual dates	Sun 12/12/2021 0 0	Sun 12/12/2021 0 0	Tue 28/12/2021 16 0	Tue 11/01/2022 14 0	Tue 11/01/2022 0 0	Tue 18/01/2022 7 0	Mon 24/01/2022 6 0	Mon 31/01/2022 7 0	50	364









