Ministry / Division:

Implementing Agency :

Annual Procurement Plan for Works 2023-2024 (1st Revised)

Ministry of Post, Telecommunication and Information Technology/Information & Communication Technology Division
Bangladesh Hi-Tech Park Authority

Project Name : Basic Infrastructure for Bangabandhu Hi-tech City-2 (BHTC-2)
D ipti f P ent Contract Estimated e Total time t Time f
Package ERERiphon o . 5 rocuremen . Source l, Time Code for |Prequalificat|Invite/adver| Tender . | Approval to |Notification| Signing of otal time to lme. or
Procurement Packges Unit Quantity | method and | Approving cost in Lacs : p z Tender evaluation contract |completion of
Number . of fund process ion (If tise tender | opening award of award contract .
Works type Authority* BDT . signature contract
applicable)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
BUTC-2-|  Interior decoration of Planned dates 03/09/23 01/10/23 16/10/23 31/10/23 31/10/23 28/11/23 28/08/24
ft 5050 OTM (NCB PE GOB 160.00  |PI d d: 28 15 15
WD- 12 | Sheba Bhaban (7th floor)|  ° (NEB) annec cays 0 28 i 2L
Actual dates
Planned dates 24/09/23 22/10/23 06/11/23 21/11/23 21/11/23 19/12/23 18/12/24
-2- levelli
BHTC-2-|  Dandlevelingand cum - OTM (NCB) PE GOB | 20000 [Planned days 28 15 15 0 28 86 365
WD- 13 dressing
Actual dates
Planned dates 24/12/23 21/01/24 05/02/24 20/02/24 20/02/24 19/03/24 19/03/25
?;DTCS' Sewerage treatment plant| Nos 1 OTM (NCB) PE GOB 1621.73 [Planned days 28 15 15 0 28 86 365
Actual dates
{ - Planned dates 08/10/23 05/11/23 20/11/23 05/12/23 05/12/23 02/01/24 15/02/25
%;J/{DT 1' 6' Drainage work m 1150 OTM (NCB) PE GOB 900.00 [Planned days 28 15 15 0 28 86 410
Actual dates
. Planned dates 03/12/23 31/12/23 15/01/24 30/01/24 30/01/24 27/02/24 27/11/24
13\;1;@1-7- Gas connection m 1150 DPM HOPE GOB 500.00  [Planned days 28 15 15 0 28 86 274
Actual dates
—— froad wotkeoE Planned dates 05/11/23 03/12/23 18/12/23 02/01/24 02/01/24 30/01/24 04/04/25
oFLd nternal road works o
925 OTM (NCB PE GOB 900.00 3
T B Block 4, 4A & 7 m ( ) Planned days 28 15 15 0 28 86 430
Actual dates
Pl d dat 19/11/23 17/12/23 01/01/24 16/01/24 16/01/24 13/02/24
BHTC-2- Mural / Bangabandhu . aanercae 2 = 2 Lo/
. no 1 OTM (NCB) PE GOB 200.00  |Planned days 28 15 15 0 28 86 275
WD- 22 Smrity Angan
Actual dates
Internal Drainage system Planned dates 29/10/23 26/11/23 11/12/23 26/12/23 26/12/23 23/01/24 28/03/25
1?:;(:2-3- (Connect with Block 2 to m 1300 OTM (NCB) PE GOB 1100.00  |Planned days 28 15 15 0 28 86 430
ol o
Block 6) Actual dates
T e 1 T Planned dates 12/11/23 10/12/23 25/12/23 09/01/24 09/01/24 06/02/24 03/09/24
-2- |Lightning of Internal roa
Lot 1 OTM (NCB PE GOB 200.00
WD- 25 (Block no 4.4A & 7) O ( 3] Planned days 28 15 15 0 28 86 210
Actual dates
BHTC-2- Planned dates 10/09/23 08/10/23 23/10/23 07/11/23 07/11/23 05/12/23 04/12/24
WD- 29 Lightning of bridge Lot 1 OTM (NCB) PE GOB 200.00  [planned days 08 15 15 0 8 36 365
Actual dates
BHTC-2- | Landscape & plantation Planned dates 30/08/23 27/09/23 12/10/23 27/10/23 27/10/23 24/11/23 23/11/24
WD- 26 & | (Block no 2,3,4,4A lake Acre 28 OTM (NCB) PE GOB 19524 Iplanned days 28 15 15 0 28 36 365
30 & 97 acre lake)
Actual dates
gHTC-2- Interior decoration with Planned dates 17/12/23 14/01/24 29/01/24 13/02/24 13/02/24 12/03/24 15/06/25
WD- 32 furniture of Dormitory sqm 120000 OTM (NCB) PE GOB 1340.00 [planned days 28 15 15 0 28 86 460
Bhaban Actual dates
]
1 Total value of Works Total: 7516.97 /')
Procurement
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Ministry / Division:
Implementing Agency :
Project Name :

Annual Procurement Plan for GOODS 2023-2024

Ministry of Post, Telecommunication and Information Technology/Information & Communication Technology Division

Bangladesh Hi-Tech Park Authority

Basic Infrastructure for Bangabandhu Hi-tech City-2 (BHTC-2)
ipti J Y Estimated Not [Invite/ad i i -
Peige Description of . ‘ Procurement Contra}t Shiiree S |.ma e Time Code for 0 ] nvi e‘/a Y| Tender | Approval to | Notification | Signing of Total time to Tlme.fm
Number Procurement Packges | Unit | Quantity | method and | Approving of fund cost in Lacs — Used in ertise P Tender evaluation AR S —— — contract |completion of]
MRS GOODS type Authority* BDT ! GOODS| tender P g signature contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
BETS Blesiic Hig . Planned dates 10/12/23 | 07/01/24 22/01/24 06/02/24 06/02/24 05/03/24 01/09/24
-2- ectric High tension
L 1 TM (NCB HOPE GOB 2000.00
GD- 07 Cable for Support ot OTM ( ) Planned days 28 15 15 0 28 86 180
Actual dates
Total value of GOODS
Procurement Total:2000.00 )
¥
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